ID WBS Task Name Contact | Resource
o Initials
220 | 35.14.1 Define standard durable location machine configuration GG PM
242 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM
224 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM
225 & 3.5.1.4.2.4 Adjust current installation instructions GG PM
243 35214 Test/observe auto-clean up for SamGrid job queue GG PM,AL
226 3.5.1.4.25 Adjust current software to use standard location as default GG PM
245 3.5.2.15 Install auto-clean up of OSG job queue GG PM
246 3.5.21.2 Test/observe auto-clean up fo OSG job queue GG PM,AL
248 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM
249 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM
37 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM
250 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM
251 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM
252 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM
259 | 35311 Determine goal level, requirements GG PM
340 | 4.3.2.6 Job State diagram with most common error state causes MD PM
254 3.5.25 Add the deployment of scripts to installation instructions GG PM
260 3.5.3.1.2 Determine existing querying performance GG PM
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM
345 4333 Augment Job States to be more meaningful to large customer GG PM
262 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM
43 2.7.2 Resolve how to add production paths in future: Document GG PM
263 3.5.3.2 Improve algorithm for selection of OSG resources GG PM
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM
56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM
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DO |Requesi|Major | Duration Start Finish Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07
Reauest| Id lilestor SsIMITIWITIF[s|[s[M[T[IW[T[FIs|s|IM[T[W[T[F[s[sIM|T|w|

No No 2 days Mon 11/19/07 Tue 11/20/07 : PM ElDeﬁne standard durable location mach
No No 2 days Wed 11/21/07 Mon 11/26/07 PM Install au
No No lday Mon 11/26/07 Mon 11/26/07 : PM Develop
No No lday Tue 11/27/07 Tue 11/27/07 PM
No No lday Tue 11/27/07 Tue 11/27/07 PM,AL
No No lday Wed 11/28/07 Wed 11/28/07
No No 2days Thu 11/29/07 Fri 11/30/07 PM (
No No lday Mon 12/3/07 Mon 12/3/07
No No lday  Tue 12/4/07 Tue 12/4/07
No No lday Wed 12/5/07 Wed 12/5/07

Yes  Prd7 No 8 days Thu 12/6/07 Mon 12/17/07
No No lday  Thu12/6/07 Thu 12/6/07
No No 2 days Fri 12/7/07 Mon 12/10/07
No No 2days Tue 12/11/07 Wed 12/12/07
No No 4 days Thu 12/13/07 Tue 12/18/07
No No 5days Thu 12/13/07 Wed 12/19/07
No No 3days Wed 12/19/07 Fri 12/21/07
No No 4 days Wed 12/19/07 Wed 12/26/07

Yes MC4 No 4 days Thu 12/20/07 Thu 12/27/07
No No 3days Thu 12/20/07 Wed 12/26/07
No No 5days Thu 12/27/07 Fri 1/4/08

Yes MC4 No 5 days Fri 12/28/07 Mon 1/7/08
No No 6 days Mon 1/7/08 Mon 1/14/08

Yes MC1 No 2 days Tue 1/8/08 Wed 1/9/08

Yes MC2a No 8 days Tue 1/15/08 Fri 1/25/08
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Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07

Jan 6, '08

s | M|

ine configuration

uto-clean up for SamGrid job queue

ers install and test durable location node (by Fri Nov 23)
just current installation instructions ;
st/observe auto-clean up for SamGrid job queue

to use standard location as default

[ Hestall-aydto-clean up of OSG job queué

Test/observe auto- clean up fo OSG job queue

Clean up non-rotated Idg files (eg. Tomcat)
Automation of all gridmap file management (including condor_schedd)

PM ngmetermme goal level, requirements
Job State diagram with most common error state causes

; PM % Add the deployment of scripts to installation instructions

PM

TIF]s s\fvl\lelTlFls sIM[TIW|IT]IF|s|sIM|TIwWw|[TIFE|s|sIM|TIw|[TI]FE]s| sImM|[TIWw|TI]IF]IS

PM gg Determine existing querying performance 3
Generalization of Job Types according to I/O Characteri

PM (e Aungent Job States to be more meaningful to large custome|

PM

PM Emﬁ condo
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Jan 13, '08 Jan 20, '08

Jan 27, '08

Feb 3, '08

Feb 10, '08

sIMITIWI][TI[FI[Ss

teristics
mer
dor_quill, if determined to be necessary
Resolve how to add production paths in future: Document

e Improve algorithm for selection of OSG resources
[ Store output from any stage: Describe suitable test of feature

PMr —_—

TIW[TIFE]ls|[s|IM|TIwW|[TI]IF[s|sImM|[TIWw|TI]F]IS

sIMITIW|[TI[FI[Ss

 Start Prod at Stage 2: SamGrid notification=all bug fix

sIM[TIWI][TI[F][Ss
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